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Group of Experts of the Regular Process - Meeting 15-19 January 2018
Note by the Group
PRELIMINARY TIMETABLE AND IMPLEMENTATION PLAN

The following table sets out the progress that has been made in implementing the second
cycle of the Regular Process up to 28 November, and shows (as tracked changes) the
adjustments to the approved initial timetable which are necessary in the light of tasks which
have not yet been able to be completed. No changes are proposed to the main target dates in
2019, since there should be sufficient time for the necessary tasks to be completed. Some
further work on constituting writing teams is still needed, and this may need to be continued
into 2019.

The Bureau of the Ad Hoc Working Group of the Whole is invited to approve the revised
preliminary timetable and implementation plan.

REVISED PRELIMINARY TIMETABLE AND IMPLEMENTATION PLAN FOR THE
SECOND CYCLE OF THE REGULAR PROCESS

DATE EVENT/PROCESS Comments

1

2018

In February 2018 States and Intergovernmental Another “Call for experts” will
Organizations were invited to be sent by the secretariat at the
begin the process of populating
further the Pool of Experts.




DATE

EVENT/PROCESS

Comments

Throughout June, July,
August, September,
October and November
2018

Lead Members for chapters
have proposed initial
designations of convenors and
members for the writing teams
for agreement by the Group of
Experts for submission to the
Bureau. This process will
continue until satisfactory
complete writing teams have

been established for all chapters.

Initial designations may be
partial, when nominations to the
Pool of Experts do not permit
the designation of a properly
balanced team. No satisfactory
lists for convenors and/or
writing teams were received by
the Bureau.

In June 2018

The Group of Experts
submitted names for the first
set of writing teams for
approval by the Bureau. The
Bureau requested the Group of
Experts to submit abbreviated
biographical information for
each member of the writing
teams.

In August 2018

Group of Experts agreed an
initial version of the template
for chapters, including targets
(numbers of pages or numbers
of words) for the size of
chapters. This was presented to
the AHWGW at its August
2018 meeting.

The aim will be to keep the
total to around 300 pages.

August onwards

Second round of Regional
Workshops:

Koror, Palau (North
Pacific) (8/9 August)

Valetta, Malta (North
Atlantic) (27/28 August)

Odessa, The Ukraine (North
Atlantic) (17/18 October)

Bali, Indonesia (Indian Ocean)
(8/9 November)

Within the available
resources, the intention is
that each Regional
Workshop will involve the
Joint Coordinators, the
members of the Group of
Experts from the region,
experts nominated by States
in the Region and
convenors and members of
the writing team(s) for one
or more chapters allocated
for this purpose to the




DATE

EVENT/PROCESS

Comments

Doha, Qatar (Indian Ocean)
(28/29 November)

Accra, Ghana (South
Atlantic) (3/4 December)

Guayaquil, Ecuador (South
Pacific) (17/18 December)

Region.

10

July 31

Original target for initial
establishment of writing teams.
Establishment of writing teams
will be an ongoing process.

11

August 1

Initial start for writing teams’
work on drafting chapters.
Work began during the second
round of regional workshops on
the chapters discussed at those
Workshops.

12

July 30 and August 14

Virtual meetings of Group of
Experts held to review progress
as a basis for a report to the
AHWGW for its August 2018
meeting.




DATE EVENT/PROCESS Comments

19 April1-5 Virtual meetings of the Group of
Experts to review progress.

20 By June 30 Lead Members propose peer The intention isthat 3 - 5
reviewers from the Pool of peer reviewers should be
Experts for agreement by the designated for each chapter
Group of Experts for or section of a chapter for
submission to the Bureau. which a separate writing

team is designated.
21 By June 30 Writing Teams complete

draft chapters for the first
draft of World Ocean
Assessment 2.




DATE EVENT/PROCESS Comments
2020
31 January 6 Deadline for Secretariat to send
Draft 2 to States.
32 January 7 - February 14 States review completed Draft 2. | Five-and-a-half weeks.
33 February 16 — 27 Secretariat consolidates Two weeks (experience with

States' comments.

the 5,000 comments on
World Ocean Assessment |
suggests that this period is
essential. Less time might
be needed if States do not
invite all those in any







